

Unitarian parish house (18th c., 1933), Roşia Montană no. 391			
Plan for 2019			
	Materials	Cost of materials	Observations
II.	Completion of installations (electrical, sanitary, thermal installations)		
1.	Sanitary installations in the attic	1,000.00	including labour
2.	Installing sanitary ware	2,000.00	semi-basement, attic (sinks, faucets received as sponsorship)
3.	Installing the electrical network in the attic	0.00	materials purchased
4.	Thermal system in the semi-basement, ground floor, attic (heaters) and attic	6,000.00	20 heaters, various materials, including labour
5.	Central heating unit	15,000.00	including labour
V.	Finishes in the attic		
2.	Board enclosure on the roof framing intrados	0.00	materials purchased
3.	Mounting the floors	1,500.00	additional materials to be purchased
4.	Dividing the attic into compartments - bathroom, joinery elements	2,500.00	finishing materials (wall tiles, floor tiles, support materials for finishing), tympanum joinery
VI.	Exterior furnishings		
2.	Alleys, terraces	0.00	
3.	Repairing the specific dry stone walls („mauri”) on the slope towards the Unitarian church	500.00	Obtaining and recovering stone
VII	Furniture		
1.	Beds, nightstands	3,500.00	
2.	Tables, chairs	3,000.00	
3.	Storage furniture - wardrobes	3,000.00	
	Total materials	38,000.00	

	Labour		
1.	Skilled workers - bricklayer, carpenter	4,640.00	2 persons - 1 month
2.	Specialised staff - coordinator	975	1 person - 1/2 month
2.	Unskilled workers (volunteers)	0.00	15 persons - 1 month
	Total labour	5,615.00	
	Total funding (materials + labour)	43,615.00	
	Site management	500.00	
	Meals for volunteers	2,000.00	
	Total necessary funds for Adopt a House 2019	46,115.00	